FISCAL YEAR 2014 MID-CITY
PUBLIC FACILITIES FINANCING PLAN UPDATE
14 MONTH TIMELINE
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FY 2014 MID-CITY PFFP UPDATE 443days| @ <
1 INITIATION PHASE 80 days P—
1.1 Obtain Project/Cost Information from Departments 60 days =L
1.2 Finalize Project/Cost Information from Departments 20 days :
2 ANALYSIS PHASE 80 days
2.1 Update Forecast Data 10 days
2.2 Calculate Development Impact Fees 10 days
2.3 Prepare Draft Financing Plan 60 days
3 REVIEW PHASE 195 days © o
3.1 City Heights Community Planning Group (CPG) Introduction 5 days
3.2 Normal Heights Community Planning Group (CPG) Introduction 5 days
3.3 Eastern Area Community Planning Group (CPG) Introduction 5 days
3.4 Kensington/Talmadge (CPG) Introduction 5 days
3.5 CPG Subcommittee Meetings* 60 days
3.6 City Heights CPG Recommendation 5 days
3.7 Normal Heights CPG Recommendation 5 days
3.8 Eastern Area CPG Recommendation 5 days
3.9 Kensington/Talmadge CPG Recommendation 5 days
3.10 City interdepartmental review (e1472) 90 days ’
4 APPROVAL PHASE 60 days J' o
4.1 Infrastructure Committee 30 days| MT
4.2 City Council / Mayoral Approval** 30 days 424
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TmSsumes 2 subcommitlee meefings per CPG Development Services Department

**New Development Impact Fees (DIF) rates effective 60 days after Mayoral approval.

Facilities Financing Section




